
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone: (803)827-0136 Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

658 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 127.81

841 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,519,955.92

$7,991,462.44

$1,765,290.16

80.69%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,519,955.92 $7,991,462.44 $1,765,290.16 79.28% $137,333.31

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,499,961.39 $5,372,982.74 $126,978.65

Non-Participating $1,374,990.39 $1,343,245.73 $31,744.66

Total Earnings $6,874,951.78 $6,716,228.47 $158,723.31

Stockpiled Materials $10,192.98 $10,192.98 $0.00

Gross Earnings $6,885,144.76 $6,726,421.45 $158,723.31

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($130,479.00)

Total: $6,754,665.76 $6,617,332.45

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $137,333.31

($21,390.00)($109,089.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 1.000

 240197.000 .000

STP00-0174-01(007)

 

1.000 $.00 $240,197.00

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 698.581

 28.100 .000

 

 

698.581 $.00 $19,630.13

0021 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

UNDERCUT EXCAVATION SPEC 210.5C

                                                            

750.000 $.00 $3,750.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,640.000 35,690.300

 18.030 .000

 

 

35,690.300 $.00 $643,496.11

0030 318-3000     AGGR SURF CRS TN  1,220.000 1,890.620

 17.300 .000

 

 

1,890.620 $.00 $32,707.73

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 4,425.440

 66.030 843.090

 

 

5,268.530 $55,669.23 $347,881.04

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  7,666.000 505.030

MATL & H LIME 64.680 668.320

 

 

1,173.350 $43,226.94 $75,892.28

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  4,040.000 5,554.038

L & H LIME 60.480 .000

 

 

5,554.038 $.00 $335,908.22

0055 413-1000     BITUM TACK COAT GL  5,300.000 8,319.000

 3.480 2,089.000

 

 

10,408.000 $7,269.72 $36,219.84



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,070.000 9,446.097

 25.550 1,024.668

 

 

10,470.765 $26,180.27 $267,528.05

0085 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  875.000 2,155.511

 35.280 .000

 

 

2,155.511 $.00 $76,046.43

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  900.000 1,071.832

 36.360 .000

 

 

1,071.832 $.00 $38,971.81

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,326.000 21,652.000

 13.540 358.000

 

 

22,010.000 $4,847.32 $298,015.40

0125 500-3101     CLASS A CONCRETE CY  62.000 63.270

 645.870 .000

 

 

63.270 $.00 $40,864.19

0130 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  803.000 324.156

 168.840 11.904

 

 

336.060 $2,009.87 $56,740.37

0165 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 4.000

 642.270 .000

 

 

4.000 $.00 $2,569.08

0185 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  2.000 .000

 2349.060 2.000

 

 

2.000 $4,698.12 $4,698.12

0200 641-1200     GUARDRAIL, TP W LF  3,479.000 3,603.700

 16.180 .000

 

 

3,603.700 $.00 $58,307.87



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  7.000 8.000

 1998.850 .000

 

 

8.000 $.00 $15,990.80

0230 668-2100     DROP INLET, GP 1 EA  47.000 39.500

 1771.630 .750

 

 

40.250 $1,328.72 $71,308.11

0235 668-5000     JUNCTION BOX EA  10.000 15.000

 1736.880 .000

 

 

15.000 $.00 $26,053.20

Category Amount: $145,230.19 $2,692,775.78

Category Number: 0020 EROSION CONTROL

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  13,800.000 16,446.276

 1.230 .000

 

 

16,446.276 $.00 $20,228.92

Category Amount: $0.00 $20,228.92

Category Number: 0030 TEMPORARY EROSION CONTROL

0300 163-0240     MULCH TN  600.000 135.359

 189.310 .320

 

 

135.679 $60.58 $25,685.39

0311 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 11.000

 488.000 .000

                                                            

                                                            

11.000 $.00 $5,368.00

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,880.000 25,092.700

 0.590 .000

 

 

25,092.700 $.00 $14,804.69

0331 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  .000 4.000

 158.000 .000

CO#1 

                                                            

4.000 $.00 $632.00



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0339 167-1500     WATER QUALITY INSPECTIONS MO  14.000 20.000

 1108.000 .000

 

 

20.000 $.00 $22,160.00

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 32,495.101

 3.560 .000

 

 

32,495.101 $.00 $115,682.56

Category Amount: $60.58 $184,332.64

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0470 603-7000     PLASTIC FILTER FABRIC SY  1,370.000 .000

 3.480 1,333.333

 

 

1,333.333 $4,640.00 $4,640.00

Category Amount: $4,640.00 $4,640.00

Category Number: 0060 UTILITY

0485 611-8120     ADJUST WATER METER BOX TO GRADE EA  12.000 .000

 158.000 8.000

 

 

8.000 $1,264.00 $1,264.00

0490 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  17.000 1.000

 213.620 4.000

 

 

5.000 $854.48 $1,068.10

0495 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  1,075.000 1,247.300

 31.380 .000

 

 

1,247.300 $.00 $39,140.27

0500 668-3300     SAN SEWER MANHOLE, TP 1 EA  4.000 4.000

 2233.910 1.000

 

 

5.000 $2,233.91 $11,169.55

0510 670-1060     WATER MAIN, 6 IN LF  74.000 55.000

 30.200 10.000

 

 

65.000 $302.00 $1,963.00



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0515 670-1080     WATER MAIN, 8 IN LF  531.000 646.000

 49.620 23.000

 

 

669.000 $1,141.26 $33,195.78

0520 670-1100     WATER MAIN, 10 IN LF  225.000 453.000

 66.420 .000

 

 

453.000 $.00 $30,088.26

0525 670-4000     FIRE HYDRANT EA  1.000 3.000

 3841.690 1.000

 

 

4.000 $3,841.69 $15,366.76

0535 670-2060     GATE VALVE, 6 IN EA  1.000 4.000

 800.690 1.000

 

 

5.000 $800.69 $4,003.45

0540 670-2080     GATE VALVE, 8 IN EA  1.000 8.000

 1108.940 .000

 

 

8.000 $.00 $8,871.52

0545 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  1.000 2.000

 4443.880 .000

 

 

2.000 $.00 $8,887.76

0550 670-3106     TAPPING SLEEVE & VALVE ASSEMBLY, 10 IN X 6 INEA  1.000 1.000

 2594.330 1.000

 

 

2.000 $2,594.33 $5,188.66

0555 670-5010     WATER SERVICE LINE, 1 IN LF  25.000 65.000

 29.890 .000

 

 

65.000 $.00 $1,942.85

0560 670-5620     WATER SERVICE LINE, 3/4 IN LF  370.000 765.000

 13.930 66.000

 

 

831.000 $919.38 $11,575.83



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0565 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  4.000 10.000

 464.400 .000

 

 

10.000 $.00 $4,644.00

0570 670-8102     DBL STRAP SADDLE, 10 IN X 1 IN EA  1.000 .000

 532.270 1.000

 

 

1.000 $532.27 $532.27

0575 670-9710     RELOCATE EXIST FIRE HYDRANT EA  2.000 1.000

 727.130 2.000

 

 

3.000 $1,454.26 $2,181.39

0580 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  6.000 7.000

 334.750 17.000

 

 

24.000 $5,690.75 $8,034.00

0590 670-9810     ADJUST WATER SERVICE LINE TO GRADE LF  75.000 .000

 6.220 50.000

 

 

50.000 $311.00 $311.00

0595 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 3.000

 660.610 1.000

 

 

4.000 $660.61 $2,642.44

Category Amount: $22,600.63 $192,070.89

Category Number: 0010 ROADWAY

0622 610-6512     REM HEADWALL - EA  1.000 .000

 460.790 1.000

256+50 RT

 

1.000 $460.79 $460.79

0623 610-6512     REM HEADWALL - EA  1.000 .000

 460.790 1.000

256+50 LT

 

1.000 $460.79 $460.79



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0630 576-1024     SLOPE DRAIN PIPE, 24 IN LF  54.000 69.100

 22.120 .000

 

 

69.100 $.00 $1,528.49

0640 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  11.000 13.000

 511.840 .000

 

 

13.000 $.00 $6,653.92

Category Amount: $921.58 $9,103.99

Category Number: 0030 TEMPORARY EROSION CONTROL

0680 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  140.000 269.000

 71.320 .000

 

 

269.000 $.00 $19,185.08

Category Amount: $0.00 $19,185.08

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0745 500-3101     CLASS A CONCRETE CY  80.000 80.093

 1105.780 .000

 

 

80.093 $.00 $88,565.24

0750 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  919.000 919.938

 264.580 .000

1

 

919.938 $.00 $243,397.20

0765 516-1100     ALUM HANDRAIL, STD 3626 LF  298.000 298.100

 79.060 .000

 

 

298.100 $.00 $23,567.79

0775 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 818.210

 77.950 .000

 

 

818.210 $.00 $63,779.47

Category Amount: $0.00 $419,309.70



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 11/01/2015

to 11/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0027

12/09/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -96,643.080

 1.000 -14,729.670

(IN# 1)

                                                            

-111,372.750 $-14,729.67 ($111,372.75)

9055 004-0008     EXTRA WORK - CY  .000 3,441.808

 12.000 .000

REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10 

SCREENINGS (INCL MATERIAL AND HAUL)

3,441.808 $.00 $41,301.70

Category Amount: $-14,729.67 $-70,071.05

Project Total Amount: $158,723.31 $6,874,951.78


